

	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
2008	ANT-XXIV/2	ANT-XXIV/3		ANT-XXIV/4		ARK-XXIII/1	ARK-XXIII/2	ARK-XXIII/3			ANT-XXV/1	ANT-XXV/2
	IPY: SCACE ANDEEP- SYSTCO Bathmann	Atlantic sector of the S.O., Drake Passage supply-N/J, IPY: CASO, GEOTRACES Fahrbach		Transfer OCEANET Macke		Greenland Sea, IPY Budéus	Fram Strait IPY: DAMOCLES Kattner	Arctic Ocean IPY: AMEX 2008 DAMOCLES Jokat			Transfer DOM, Biooptics OCEANET Kattner	Lazarev Sea supply-N Boebel
2009		ANT-XXV/3		ANT-XXV/4	ANT-XXV/5		ARK-XXIV/1	ARK-XXIV/2	ARK-XXIV/3		ANT-XXVI/1	ANT-XXVI/2
		South Atlantic LOHAFEX Smetacek		Drake Passage, CASO Provost	Transfer OCEANET Zenk El Naggar		DAMOCLES ACOBAR Budéus	HAUS- GARTEN LOOME Klages	Northern Greenland Sea Geophysics Land operations Jokat			Transfer OCEANET Macke
2010	ANT-XXVI/2	ANT-XXVI/3		ANT-XXVI/4		ARK-XXV/1	ARK-XXV/2			ANT-XXVII/1	ANT-XXVII/2	
		South Pacific (supply-J) HIPAS Gohl		Transfer OCEANET Körtzinger		Greenland Sea ACOBAR NN	Baffin Bay, Nares Strait GATEWAYS NN			Transfer NN		
2011	ANT-XXVII/2	ANT-XXVII/3		ANT-XXVII/4		ARK-XXVI/1	ARK-XXVI/2	ARK-XXVI/3				
	Atlantic sector of the S.O., Supply-N, CASO, CCAMLAR NN	Atlantic sector of the S.O., Supply J BENDEX NN		Transfer NN		Greenland Sea NN	Fram Strait NN	Arctic Ocean NN				
2012	Winter cruises in the Southern Ocean											
2013												



Antarctic



Arctic



Logistics

Name: chief scientist

Status: April 24, 2009

Polarstern schedule

- Program fixed until 2010
- Antarctic Winterexperiment scheduled for 2012
- Call soon open for 2011 and 2013

- 2011: much competition expected
- One initiative (Schauer – Boetius) with option for GEOTRACES component deals with role of sea-ice in carbon fluxes in central Arctic

- Update July 2009: Call for preproposals 1. Sept, 2009
 - The present schedule for Polarstern cruises will end after the Antarctic season 2010/2011 ANT-XXVII. A new schedule until the Antarctic season 2013/2014 will be established on the basis of a call for proposals. for further details on the procedure and the deadlines see the Polarstern web site: http://www.awi.de/en/infrastructure/ships/polarstern/call_for_proposals/